Midnite Mine Project Report,

NEWMONT June 14 - June 20, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO: 2019-012

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period June 14 —
June 20, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health,
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site
Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period June 14 — June 20, 2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents or injuries occurred during the reporting period. Industrial Hygiene program review
conducted. HASP / RPP review completed and distributed project wide.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer. Newmont Community Liaison and Western States continued to follow-up with
the Spokane Tribal member concerning the offsite incident of June 7, 2019 in which a small piece of
concrete from a Western States truck fell off the truck and hit the windshield of the Spokane Tribal
member’s vehicle, cracking the windshield. The windshield was replaced resolving the situation.
Mobilization notifications were provided to the Tribe during the week.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, June 19, 2019 at the
on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e EPA

e Spokane Tribe of Indians

e Jacobs

e Dawn Mining Company (DMC)/Newmont Goldcorp
e Stantec

e Ajax

Meeting Action Items:
e None
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EPA Plan/Document Approvals:
e None
Regulatory Site Visit(s):
e Steve Demus, Jacobs, representing EPA was on site June 19.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of June 14 — June 20, 2019, the following activities were conducted:

e Completed excavating, hauling and placing high activity/high reactivity material from Ore Stockpile
3 (Stockpile 3) and Lime Protore Stockpile 8 (Stockpile 8) in Pit 4. These high activity/high
reactivity materials were placed in the unclassified waste zone in the interior of the Pit 4 backfill.

e Excavating, hauling and placing low activity/low reactivity material from South Waste Rock Pile
(SWRP) South Pond cut in Pit 4. Material from SWRP was placed on the north, east, and west
sides of Pit 4 to create the 20’ rind buffer area, at the south end of the Pit 4 backfill to form the 20’
radon buffer on the outer waste surface, and in the unclassified waste zone in the interior of the pit.

e The above materials were excavated with either excavator or loader equipment and transported
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads | Estimated Volume?
yd?

June 14 — June 20, 2019 3,506 98,168

2019 Cumulative 36,364 1,018,192

1 - Truck load assumed to be 28 yd®

e Continued work on the Infiltration Collectors (IC) on the west side of Pit 4 on the main channel and
the finger drains extending to the west up the hillside.

e Began removing visible mine waste from the east Pit 4 Tie-In Area, including some material from
the Pit 4 Overburden Pile. Trees from the area were hauled to the timber stockpile on the
Temporary Impacted Soils Stockpile (TISS). Soils were piled along the east edge of the tie-in area
in preparation for haulage to Pit 4.

e Pit 4 tension crack was measured on June 17. The horizontal distance between movement pins
remains at 53.75 inches, indicating no measurable movement.

Stormwater Pollution Prevention Plan (SWPPP)

e The Utility Crew worked on SWPPP maintenance items along the West Access Road and New
Access Road

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e None.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.

e None.

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.
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Materials:

e None

Dust Control and Monitoring
Six dust monitors were operated during construction activities at the locations and for the time intervals

listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
not exceeded during the reporting period.

Lignosulfonate was applied to the East Access Road on June 15.

The following material was delivered to the Site during this reporting period.

Table 2 - TSP Dust Monitoring Locations during reporting period June 14 — June 20, 2019

Bison Engineering was on site 6/17/2019 and performed monthly calibrations for all 8 dust monitors
(spares included). Quarterly audits were performed for all monitors and the meteorological station.

Status

Monitor ID Location Description StartDate| = | g | S| S| 2|3 E

Llonlan|ls|[F]=2|F

ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 [D/N D/N [D/N [D/N [D/N

ES-2 (stationary) | Midnite Mine Southeast Boundary 04/01/19 [D/N D/N [D/N [D/N [D/N

ES-3(stationary) | Midnite Mine West Boundary 04/01/19 [D/N D/N [D/N [D/N [D/N

ES-4 (roving) Top of Stockpile 3 04/30/19 [D/N D/N [D/N [D/N [D/N
ES-5 (roving) Spare

i i 04/01/19
ES-6 (roving) East Side of Pit 4 next to portable D/N o/N oo N
light plant.

ES-7 (roving) Southeast corner of Area 5 04/02/19 | D/N D/N|D/N|D/N [D/N

ES-8 (roving) Spare

D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted during this time-period are shown in the table below:
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Table 3 — CQA Documentation

Project Submittals

Submittal No. Title Submittal CQA Acceptance
Date Date
02272-07.00 South Pond Geomembrane (GSE) 6/11/2019 TBD
02275-03.00 South Pond Geonet (GSE) 6/14/2019 TBD
Project ECNs
ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFIs
RFI No. Title CcQcC CQA Response
Submittal Date
Date
2019-11 Settlement Monitoring Point — South and 6/19/2019 TBD
West Ponds
Project NCNs
NCN No. Title CQA Issue CQC Response
Date Date

None to Date

CQC-CQA Field Acceptance Forms

CQC-CQA CQC-CQA Issue
Acceptance Title Date
No.
2019-12 Pit 4 — West IC Main Collector (Sta 16+40 to 18+40) Subgrade 6/17/2019
Acceptance
2019-13 Pit 4 — West IC 3 Lateral/Finger Drain (55 ft.) Subgrade 6/18/2019
Acceptance
2019-14 Stockpile 3, 4, 5 and 8 Excavation for the South Pond Bench 6/18/2019
Area
Other Items
ltem Title Comments
None

Copies of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.

SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature is
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports
that are available on the project SharePoint site.

Preparatory Inspections / Meetings
e None during this time-period.

Initial Phase Inspections
e None during this time-period.

Follow-up Phase and Ongoing Inspections
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the
following site-specific tasks:
e Pit 4 Backfill
0 Mine waste excavated from the South Pond Cut/SWRP (low reactivity/low activity material)
was placed along the edges of the pit to construct the 20-foot buffer zone (rind) or was
placed as general fill in the south bench area.
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e West-Side Infiltration Collection System
0 Third lateral/finger drain - first 55-foot section.
CQA accepted or observed the following:
— Subgrade (CQC-CQA Acceptance 2019-13)
— GCL placement.
— Drain gravel placement.
0 Main collector (Sta 16+40 to 18+40)
CQA accepted or observed the following:
— Subgrade (CQC-CQA Acceptance 2019-12)
— GCL placement.
— Drain gravel placement.
e Wood Chipping Activities
o0 None — Grinder down for repairs.
e Pit 4 Overburden Pile
o Skimmed off a portion of the pile in an effort to expose the underlying native soils.
e Construction Debris
0 Debris placed within the Demolition Debris Zone in Pit 4.

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE

Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 1 — Pit 4 Overview, Looking South
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Figure 3 —349 Excavator preparing subgrade for the IC, Utility Crew prepping subgrade for approval.

W

IC finger drain.

i

the third

Figure 4 —349 Excavator digging channel for
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Midnite Mine 2019 Production Schedule

Midnite Mine Remedial Action 3 Week Look Ahead Schedule

Data Date: 20-Jun-19
Print Date: 21-Jun-19

I Achual Work . Hemaining Level of Effort
C— Remaining Work = Achusl Level of Efiort

[FcEay 10 Actary Rame Tt Wiciite Work | Ture 2079 Ty BT
Aesp. 8 E [ 8 21
Midnite Mine 2019 Production Scheduls
__WTP & South Pond Excavation 1o P 4
Soush Pond 32 M A
EP3 4&50Pond-30  Excavaie and Haul South Pond to Pit 4 3% 3 O6-May-19 A NMC
Install Pit 4 Underdraim Dewatering Risers (LOE) 95 1E-Apr-10 A NMC
DR20 Install Pit 4 Waste Kock Dewatering Risers (LOE) Bh 95 1E-Apr-10 A NMC
IC10 Install Pit 4 Infilration Collectors (LOE) 40% 95 I-Apr10 A NMC
SWRP (South Wase Rock Plie) 1o P4 9 01-Apr-19 A
SWRP North 29 01-Apr-10 A
EWRP-MN-10 Excavate and Haul SWRP North to Pit 4 (Part 1) 01-Apr-10 A
SWRP Famp o CSZ+WTP 02-Juk-19
EWRP-CEZ+WTP-10 Excavate and Haul SWRP Ramp to CSZ+WTP to Pit £ 0% 02-Juk-19
TIES - Timber Processing 4-Tun-19 A e ) § . o X
TISSTP-10 Chipping of Trees and Slash in TISS 15% 16 04-Jun-12 A NMC 1 Chigping of Trees and Slash in TIS§, Chipping of Trees and
52 - Timbar Processing 5 15-Juk19 et ;
CSETP-10 Chipping of Trees and Slash in CSZ 0% 15-Juk-19 E=—————=3 Chijping of Trees and Stash
CEWPPLO West Access Road CSWPP Mainienance 17-Jun-19 A I - 1 Wit Acoess Road CEWPP Maintenance, West Ajoess Road CEWPP Maintenandy
COWPPH Mew Access Road CSWPP Mainenance 17-Jun-10 A I : 1 Mew Access Road CSWPP Maintenance, MNew Access Road CSWPP Mainenanc
Fence Inspection June 2019 08-Juk-19 | Fence Inspection June 3019
* # Current Miestone El==El Critical Remaining Wirk page 10f1

NEWMONT.
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